

Risk	Probability	Impact	Planning	Action
retiring of a team member	L	H	Mitigate	asking HR for urgent hiring
supplier delay	M	H	Avoid	buying HW from local supplier
slow learning	L	H	Transfer	insurance